
Task Name Start Finish

Facilities Mon 1/13/97 Tue 9/1/98

LCC-X/Experimental Control Room Mon 1/13/97 Fri 3/21/97

Relocate Personnel Wed 1/15/97 Sat 2/1/97

Facility Modications Mon 2/3/97 Sat 3/15/97

Install and activate early start console Mon 3/17/97 Fri 3/21/97

SDE-2 Mon 1/13/97 Thu 2/20/97

Relocate Personnel Wed 1/15/97 Fri 1/31/97

Facility Modications Mon 2/3/97 Fri 2/7/97

Install and activate equipment Fri 2/7/97 Thu 2/20/97

SDE-1 Mon 1/13/97 Fri 5/9/97

Facility Modications Tue 4/1/97 Mon 4/28/97

Relocate equipment from EDL Mon 4/28/97 Fri 5/9/97

SDC Mon 1/13/97 Fri 8/29/97

Facility modifcations Mon 6/30/97 Fri 7/11/97

SN0 Installation and Activation Mon 8/4/97 Fri 8/29/97

OCR-1 Mon 1/13/97 Tue 9/1/98

LCC 2 Highbay lighting mod Mon 2/17/97 Fri 3/21/97

LCC 2 augmentation Fri 8/1/97 Thu 8/14/97

Relocate Comm equipment from 3R22 to 1R30 Mon 6/16/97 Fri 6/27/97

Relocate personnel from 3R20 Mon 6/16/97 Fri 6/27/97

Deactivate LCC 4 Fri 8/15/97 Fri 9/12/97

Facility Modications Mon 1/5/98 Tue 6/30/98

Install and activate CLCS equipment Wed 7/1/98 Tue 9/1/98

HMF Mon 1/13/97 Fri 12/19/97

Facility Modifications Mon 6/30/97 Fri 11/28/97

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Install and activate CLCS equipment Mon 12/1/97 Fri 12/19/97

Application Testbed Pathfinder Tue 5/6/97 Thu 8/7/97

Application Testbed Pathfinder Phase 1 Tue 5/6/97 Thu 8/7/97

Define Phase 1 App Svcs API Draft Tue 5/6/97 Fri 5/16/97

Design Phase 1 App Svcs Mon 5/19/97 Fri 5/30/97

Provide Phase 1 API Stubs Fri 5/30/97 Fri 5/30/97

Announce EIM Tool/Lang Study (DP2) Thu 6/5/97 Thu 6/5/97

Code & Test  EIM API Mon 6/2/97 Tue 7/1/97

Code & Test Math Model API Mon 6/2/97 Tue 7/1/97

Code & Test User Display API Mon 6/2/97 Tue 7/1/97

Test-Bed Available for App Development Tue 7/1/97 Tue 7/1/97

EIM Tool/Lang Study Results (DP2) Thu 8/7/97 Thu 8/7/97

App Test-Bed Special Topic DP Thu 6/5/97 Thu 6/5/97

HMF Software Pathfinder Fri 3/28/97 Mon 9/29/97

HMF Software Pathfinder (Frank.N) Fri 3/28/97 Mon 9/29/97

Application Software Development Fri 3/28/97 Mon 9/1/97

FRCS Requirements Complete             Fri 3/28/97 Fri 3/28/97

Design Mon 4/21/97 Mon 6/30/97

Code Mon 5/5/97 Mon 9/1/97

Phase 1 API Development Wed 4/30/97 Fri 6/13/97

Requirements Defined Wed 4/30/97 Wed 4/30/97

Design Mon 5/5/97 Fri 5/23/97

Code Mon 5/26/97 Fri 6/13/97

Phase 1 Model Available Sun 6/15/97 Sun 6/15/97

Application Software Debug Tue 7/1/97 Mon 9/29/97

5/30

6/5

7/1

8/7

6/5

3/28

4/30

6/15

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
HMF Data Fusion Development Wed 4/23/97 Fri 8/1/97

Requirements Complete Wed 4/23/97 Wed 4/23/97

Code With Vendor Assistance Mon 5/26/97 Fri 8/1/97

HMF Data Health Development Wed 4/23/97 Fri 8/1/97

Requirements Complete Wed 4/23/97 Wed 4/23/97

Code With Vendor Assistance Mon 5/26/97 Fri 8/1/97

Phase 2 API Development Wed 4/30/97 Fri 8/15/97

Requirements Defined Wed 4/30/97 Wed 4/30/97

Design Mon 6/16/97 Thu 7/3/97

Code Mon 7/7/97 Fri 8/15/97

Robust Web Interface Pathfinder Tue 4/1/97 Tue 9/30/97

Robust Web Interface Pathfinder (Beever, T) Tue 4/1/97 Tue 9/30/97

Design Panel 1 (Concept Panel) Tue 4/1/97 Tue 5/20/97

Develop Design Panel 1 Tue 4/1/97 Mon 5/12/97

Design Panel 1 Internal Review Wed 5/14/97 Wed 5/14/97

Design Panel 1 Complete Tue 5/20/97 Tue 5/20/97

Developer Orientation Fri 5/9/97 Thu 5/22/97

Design Panel 2 (Requirements Panel) Fri 5/9/97 Thu 6/12/97

Develop Design Panel 2 Fri 5/9/97 Thu 6/5/97

Design Panel 2 Internal Review Thu 6/5/97 Thu 6/5/97

Design Panel 2 Complete Thu 6/12/97 Thu 6/12/97

Design Panel 3 (Design Panel) Fri 6/13/97 Thu 7/3/97

Develop Design Panel 3 Fri 6/13/97 Thu 6/26/97

Design Panel 3 Internal Review Thu 6/26/97 Thu 6/26/97

Design Panel 3 Complete Thu 7/3/97 Thu 7/3/97

4/23

4/23

4/30

5/14

5/20

6/5

6/12

6/26

7/3

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule

Page 3



Task Name Start Finish
Code and Unit Test Mon 7/7/97 Fri 8/15/97

Implementation Mon 7/7/97 Fri 7/25/97

Unit testing Mon 7/28/97 Fri 8/15/97

CSCI Integration Testing (CIT) Mon 8/18/97 Tue 8/26/97

Perform CIT Mon 8/18/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Integration Test Phase Tue 8/26/97 Tue 9/30/97

Develop CIT Report Tue 8/26/97 Tue 9/30/97

User Training Tue 8/26/97 Tue 9/30/97

Support System Integration & Test Tue 8/26/97 Tue 9/30/97

Redstone Delivery Complete Tue 9/30/97 Tue 9/30/97

Dependencies Tue 4/1/97 Mon 9/1/97

CAP104 Port to SDC for User Eval (S. Speck) Tue 4/1/97 Mon 9/1/97

CAP134 Port to SDC for User Eval (S. Speck) Tue 4/1/97 Mon 9/1/97

CAP135 Port to SDC for User Eval (S. Speck) Tue 4/1/97 Mon 9/1/97

CAP145 Port to SDC for User Eval (S. Speck) Tue 4/1/97 Mon 9/1/97

Prototype Console Enclosures Mon 2/3/97 Wed 11/26/97

Prototype Console Enclosures (Greg.C) Mon 2/3/97 Wed 11/26/97

CLCS PROTOTYPE CONSOLES Tue 4/1/97 Fri 9/26/97

CLCS Prototype System Consoles Tue 4/1/97 Fri 7/25/97

Design Tue 4/1/97 Fri 6/20/97

Define Requirements Tue 4/1/97 Fri 5/16/97

Develop Specifications Mon 5/5/97 Fri 5/23/97

Subsystem Layout Concepts Mon 5/12/97 Fri 5/23/97

Console Design Concepts Mon 5/12/97 Fri 5/23/97

8/26

9/30

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Struct/Mech/Elect Design & Dwgs Mon 5/26/97 Wed 6/18/97

Prototype Briefing/Design Panel Fri 6/20/97 Fri 6/20/97

Procurement Mon 5/12/97 Fri 7/18/97

Subsystem Hardware Mon 5/12/97 Fri 7/18/97

Console Parts & Materials Mon 5/19/97 Fri 7/18/97

Enclosure Fabrication/Assembly Mon 6/23/97 Fri 7/18/97

Structure Mon 6/23/97 Tue 7/8/97

Mechanical Components Wed 7/9/97 Fri 7/18/97

Power/Electrical Components Wed 7/9/97 Fri 7/18/97

Installation Mon 7/21/97 Fri 7/25/97

Install Prototype Console in Facility Mon 7/21/97 Fri 7/25/97

Install Subsystem Hardware Mon 7/21/97 Fri 7/25/97

CLCS Support Modules Mon 4/28/97 Fri 9/26/97

Design Mon 4/28/97 Fri 6/20/97

Define Requirements Mon 4/28/97 Fri 5/9/97

Design Concepts Mon 5/12/97 Fri 5/23/97

Develop Specs and/or Drawings Mon 5/26/97 Wed 6/18/97

Briefing/Design Panel Fri 6/20/97 Fri 6/20/97

Procurement Mon 5/12/97 Fri 7/18/97

Subsystem Hardware Mon 5/12/97 Fri 7/18/97

Module Parts & Materials Mon 5/19/97 Fri 7/18/97

Enclosure Fabrication/Assembly Mon 6/23/97 Fri 7/18/97

Structure Mon 6/23/97 Fri 7/18/97

Mechanical Components Wed 7/9/97 Fri 7/18/97

Install Power/Electrical Components Wed 7/9/97 Fri 7/18/97

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Installation Mon 7/21/97 Mon 7/28/97

Install Module in facility Mon 7/21/97 Mon 7/21/97

Install Subsystem Hardware Mon 7/21/97 Mon 7/28/97

Activation/Evaluation Tue 7/29/97 Fri 9/26/97

User Evaluations Tue 7/29/97 Tue 9/2/97

Complete Console Specs & Drawings Tue 9/2/97 Fri 9/26/97

CLCS Test Conductor Consoles Mon 4/21/97 Fri 8/15/97

Design Mon 4/21/97 Fri 8/15/97

Define Requirements Mon 4/21/97 Fri 5/30/97

Subsystem Layout Concepts Mon 4/21/97 Fri 5/30/97

Console Design Concepts Mon 4/21/97 Fri 5/30/97

Develop Specifications Mon 5/12/97 Wed 6/18/97

Briefing/Design Panel Fri 6/20/97 Fri 6/20/97

Design Model Mon 7/28/97 Fri 8/15/97

CLCS Management Consoles Tue 4/1/97 Fri 8/15/97

Design Tue 4/1/97 Fri 8/15/97

Define Requirements Tue 4/1/97 Mon 5/12/97

Subsystem Layout Concepts Mon 4/21/97 Fri 5/30/97

Console Design Concepts Mon 4/21/97 Fri 5/30/97

Develop Specifications Mon 5/12/97 Wed 6/18/97

Briefing/Design Panel Fri 6/20/97 Fri 6/20/97

Design Model Mon 7/28/97 Fri 8/15/97

OTHER REDSTONE SUBSYSTEM HARDWARE TASKS Mon 2/3/97 Wed 11/26/97

Commercial Console Study Wed 4/30/97 Fri 5/30/97

Vendor Identification Study (Medium Fidelity) Wed 4/30/97 Fri 5/30/97

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Define Study Parameters Wed 4/30/97 Fri 5/2/97

Perform Research Mon 5/5/97 Fri 5/16/97

Site Visits of Prospective Candidates Mon 5/19/97 Fri 5/23/97

Briefing/Design Panel Tue 5/27/97 Fri 5/30/97

Flat Panel .vs. CRT Study Mon 5/5/97 Fri 5/30/97

Trade Study (Medium Fidelity) Mon 5/5/97 Fri 5/30/97

Define Study Parameters Mon 5/5/97 Fri 5/9/97

Perform Research Mon 5/12/97 Fri 5/23/97

Briefing/Design Panel Tue 5/27/97 Fri 5/30/97

Hardware Safing Manager Fri 8/1/97 Fri 9/19/97

Conceptual Design Fri 8/1/97 Fri 9/19/97

Develop GSE SafingConcept Fri 8/1/97 Wed 9/3/97

Develop Vehicle Safing Concept Fri 8/1/97 Wed 9/3/97

Prepare Design Panel Package Thu 9/4/97 Fri 9/12/97

Briefing/Design Panel Tue 9/16/97 Fri 9/19/97

Command Panel (PFP Replacement) Prototype Mon 2/3/97 Tue 9/30/97

Design (USA) Mon 2/3/97 Mon 6/30/97

Define Requirements (JUNO) Mon 2/3/97 Fri 2/14/97

Develop Prototype Mon 2/17/97 Mon 6/30/97

Prototype Parts Procurement Mon 2/17/97 Wed 4/30/97

Installation Tue 7/1/97 Thu 7/31/97

Deploy Prototype in LCC-X or SDE Tue 7/1/97 Tue 7/1/97

Evaluate Prototype Wed 7/2/97 Thu 7/31/97

Analysis/Briefing Fri 8/1/97 Fri 8/22/97

Prepare Design Panel Package Fri 8/1/97 Fri 8/15/97

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Briefing to Design Panel Tue 8/19/97 Fri 8/22/97

Procurement Mon 8/25/97 Tue 9/30/97

Prepare Procurement Package Mon 8/25/97 Tue 9/23/97

Release Procuement Package Fri 9/26/97 Tue 9/30/97

Power Distribution Unit Prototype Mon 4/28/97 Wed 11/26/97

Design (USA) Mon 4/28/97 Fri 9/12/97

Define Requirements Mon 4/28/97 Fri 5/9/97

Develop Prototype/Market Survey Mon 5/12/97 Fri 9/12/97

Prototype Parts Procurement Mon 5/12/97 Fri 7/11/97

Installation Mon 9/15/97 Tue 10/14/97

Deploy Prototype in LCC-X/SDE Mon 9/15/97 Mon 9/15/97

Evaluate Prototype Tue 9/16/97 Tue 10/14/97

Analysis/Briefing Tue 10/14/97 Fri 10/31/97

Prepare Design Panel Package Tue 10/14/97 Mon 10/27/97

Briefing/Design Panel Tue 10/28/97 Fri 10/31/97

Procurement Mon 11/3/97 Wed 11/26/97

Prepare Procurement Package Mon 11/3/97 Wed 11/26/97

Human Factors Mon 1/6/97 Mon 1/6/97

Human Factors (Kristine.K / Linda.R)) Mon 1/6/97 Mon 1/6/97

Integration & Test Tue 4/1/97 Tue 9/30/97

CLCS Redstone Integration & Test Tue 4/1/97 Tue 9/30/97

Redstone Documentation Thu 5/1/97 Tue 9/30/97

Redstone Integration Plan Thu 5/1/97 Wed 5/14/97

System Test Procedures (Preliminary) Tue 7/1/97 Mon 7/14/97

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
System Test Procedures (Final) Fri 8/15/97 Fri 9/12/97

Redstone Integration Report Fri 9/19/97 Tue 9/30/97

Thread/CSCI Support Activities Tue 4/1/97 Tue 8/26/97

Concept Design Panels Tue 4/1/97 Thu 5/1/97

Requirements Design Panels Thu 5/8/97 Thu 5/29/97

Detail Design Panels Thu 5/29/97 Fri 6/27/97

UIT Support Mon 6/16/97 Fri 8/1/97

Functional IDE Required from Subsystem Engineering (Dennis.F) Mon 6/30/97 Mon 6/30/97

CIT Support Tue 7/15/97 Tue 8/26/97

Training Activities Mon 6/2/97 Tue 7/8/97

Razor Training (CM Tool) Mon 6/2/97 Fri 6/6/97

SL-GMS Training Mon 7/7/97 Tue 7/8/97

System Testing Tue 8/26/97 Tue 9/30/97

Verify CIT software CM configuration Tue 8/26/97 Tue 8/26/97

Perform System Build Wed 8/27/97 Thu 8/28/97

SW Promotion to IDE Fri 8/29/97 Fri 8/29/97

System Integration Activities (IDE) Tue 9/2/97 Fri 9/19/97

System Test Dry Runs (IDE) Thu 9/4/97 Fri 9/19/97

System Test (IDE) Mon 9/22/97 Tue 9/30/97

Procurement Mon 1/6/97 Mon 1/6/97

Procurement (Dennis.F) Mon 1/6/97 Mon 1/6/97

Application Services CSCI Thu 3/20/97 Fri 9/26/97

Application Services (J. Samson) Thu 3/20/97 Fri 9/26/97

Design Panel 2 (Requirements Panel) Thu 3/20/97 Thu 5/8/97

Develop Redstone CSCI Requirements Thu 3/20/97 Fri 4/25/97

6/30

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Identify Dependencies Thu 3/20/97 Fri 4/25/97

Develop Design Panel 2 Thu 3/20/97 Mon 4/28/97

DP2 Pre-Internal Review Thu 5/1/97 Thu 5/1/97

DP2 Internal Review Fri 5/2/97 Fri 5/2/97

Design Panel Complete Thu 5/8/97 Thu 5/8/97

Design Approved Thu 5/8/97 Thu 5/8/97

Design Panel 3 (Design Panel) Fri 5/2/97 Thu 6/12/97

SL Training Required from Training Coordinator Thu 6/12/97 Thu 6/12/97

O2s & Graphical Designer Required from Unix System Admin Fri 5/2/97 Fri 5/2/97

Develop Design Panel 3 Wed 5/28/97 Mon 6/9/97

Design Panel 3 WG Fri 6/6/97 Fri 6/6/97

Design Panel 3 Internal Review Tue 6/10/97 Tue 6/10/97

Design Panel Complete Thu 6/12/97 Thu 6/12/97

Code and Unit Test (UT) Mon 5/12/97 Thu 8/7/97

Redstone CM Tool & Training Required from CLCS Dev Env CSCI Fri 5/23/97 Fri 5/23/97

O2s & ProDev Required from Unix System Admin Mon 5/12/97 Mon 5/12/97

Develop Code Fri 5/23/97 Tue 7/22/97

FD Services - class structure (type safe interface) Fri 5/23/97 Fri 6/13/97

FD Services - FD Read Fri 5/23/97 Fri 6/20/97

FD Services - OLDB/TCID read Mon 6/30/97 Mon 6/30/97

FD Services - multi-sample read Thu 7/3/97 Thu 7/3/97

UD Services - Data Handler Fri 6/6/97 Sun 7/6/97

UD Services - System Viewer routine(s) Fri 6/6/97 Sun 7/6/97

Constraint Mangement Services - Lowest priority Mon 6/16/97 Mon 7/7/97

Redstone DD CVT Required from Data Distribution and Processing CSCI Mon 7/7/97 Mon 7/7/97

5/1

5/2

5/8

5/8

6/12

5/2

6/12

5/23

5/12

7/7

Q1 Q2 Q3 Q4 Q1 Q2 Q3
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Task Name Start Finish
Redstone OLDB/CVT Required (DD/Ops CM) from Test Build & Control CSCI Mon 7/7/97 Mon 7/7/97

APIs available to other CSCIs Mon 7/7/97 Mon 7/7/97

Preliminary CM Drop Tue 7/22/97 Tue 7/22/97

Test Set w/ Data in SDE1 Required (CM) from CLCS Dev Env CSCI Tue 7/22/97 Tue 7/22/97

Develop UT guidelines Mon 6/30/97 Sun 7/13/97

Perform Unit Testing Wed 7/23/97 Wed 8/6/97

Unit Test Complete Thu 8/7/97 Thu 8/7/97

IAC Prototype and Analysis Fri 5/9/97 Mon 9/8/97

Attend CORBA Seminar Fri 5/9/97 Fri 5/9/97

Attend CORBA Seminar Mon 5/12/97 Mon 5/12/97

Develop Benchmarks Mon 7/14/97 Fri 7/25/97

Run benchmarks Wed 7/23/97 Thu 9/4/97

Evaluate ORB I/Fs Wed 7/23/97 Thu 9/4/97

Make Recommendation Wed 7/23/97 Thu 9/4/97

Develop Prototype Wed 7/23/97 Thu 9/4/97

Prototype with APIs available Mon 9/8/97 Mon 9/8/97

CSCI-to-CSCI Integration Testing / Support Tue 7/8/97 Tue 8/19/97

EIM Prototype Support Tue 7/8/97 Tue 8/19/97

Command Integration Tue 7/8/97 Tue 8/19/97

DD / DH / DF Integration Tue 7/8/97 Tue 8/19/97

Application Debug Integration Tue 7/8/97 Tue 8/19/97

System Viewer Integration Tue 7/8/97 Tue 8/19/97

Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Mon 8/18/97

UIT Complete Tue 8/19/97 Tue 8/19/97

7/7

7/7

7/22

7/22

8/7

9/8

8/19

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Configuration Management (CM) Tue 8/19/97 Tue 8/26/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support CM Tue 8/19/97 Tue 8/26/97

CSCI Integration Testing (CIT) Mon 7/21/97 Tue 8/26/97

IDE with Data & Test Set Required from Integration & Test Wed 8/13/97 Wed 8/13/97

Develop CIT procedures Mon 7/21/97 Wed 8/13/97

Prelim CIT procs available for Review Wed 8/13/97 Wed 8/13/97

Approved CIT Procedures Required from QA & System Test Wed 8/20/97 Wed 8/20/97

Perform CIT Wed 8/20/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Integration Test Phase Mon 9/1/97 Fri 9/26/97

Develop CIT Report Mon 9/1/97 Fri 9/26/97

User Training Mon 9/1/97 Fri 9/26/97

Support System Integration & Test Mon 9/1/97 Fri 9/26/97

Documentation Phase Mon 4/14/97 Tue 8/26/97

Design Specification Document Mon 4/14/97 Tue 8/26/97

Users Guide Document Mon 4/14/97 Tue 8/26/97

API Manual Document Mon 4/14/97 Tue 8/26/97

CLCS Development Environment CSCI Thu 2/27/97 Fri 9/26/97

CLCS Development Environment (Jim.C) Thu 2/27/97 Fri 9/26/97

Design Panel 2 (Requirements Panel) Mon 3/24/97 Thu 5/22/97

Develop Redstone CSCI  Requirements Mon 3/24/97 Thu 5/1/97

Identify Dependencies Wed 3/26/97 Wed 4/30/97

Develop Design Panel 2 Fri 5/2/97 Mon 5/19/97

Design Panel 2 Internal Review Tue 5/20/97 Tue 5/20/97

8/19

8/13

8/13

8/20

8/26

5/20

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Design Panel 2 Presentation Thu 5/22/97 Thu 5/22/97

Requirements Approved Thu 5/22/97 Thu 5/22/97

Design Panel 3 (Design Panel) Mon 5/26/97 Thu 6/19/97

Develop Design Panel 3 Mon 5/26/97 Wed 6/11/97

Design Panel 3 Internal Review Thu 6/12/97 Thu 6/12/97

Design Panel 3 Presentation Thu 6/19/97 Thu 6/19/97

Design Approved Thu 6/19/97 Thu 6/19/97

Procure Post-Redstone CM Tool Thu 2/27/97 Mon 6/30/97

Post-Redstone CM Tool Evaluation Thu 2/27/97 Wed 4/16/97

Post-Redstone CM Tool Selection Thu 4/17/97 Thu 4/17/97

Procure Selected Post-Redstone CM Tool Fri 4/18/97 Fri 5/30/97

Post-Redstone CM Tool On-site at KSC Fri 5/30/97 Fri 5/30/97

Install and Configure Post-Redstone CM Tool Mon 6/2/97 Fri 6/27/97

Post-Redstone CM Tool Available Mon 6/30/97 Mon 6/30/97

Configuration Management (CM) Mon 7/7/97 Wed 8/27/97

Check-in Preliminary Code Drop from CSCIs Mon 7/7/97 Fri 7/11/97

Preliminary Redstone CSCI Code in CM Repository Available Mon 7/14/97 Mon 7/14/97

Check-in Final Code Drop from CSCIs Mon 8/18/97 Tue 8/26/97

Final Redstone CSCI Code in CM Repository Available Wed 8/27/97 Wed 8/27/97

CSCI Integration Testing (CIT) Mon 7/14/97 Tue 8/26/97

Perform CIT Mon 7/14/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Integration Test Phase Fri 8/29/97 Fri 9/26/97

Support System Integration and Test Fri 8/29/97 Fri 9/26/97

Documentation Phase Fri 3/28/97 Fri 7/11/97

5/22

5/22

6/12

6/19

6/19

4/17

5/30

6/30

7/14

8/27

8/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Place CVS User Guide On-line Fri 3/28/97 Fri 3/28/97

Place CVS Tutorial On-line Wed 4/9/97 Wed 4/9/97

Place Post-Redstone User Guide On-line Mon 6/30/97 Mon 6/30/97

Post-Redstone CM Tool Tutorial Mon 6/16/97 Fri 7/11/97

Develop Tutorial Mon 6/16/97 Thu 7/10/97

Place Tutorial On-line Fri 7/11/97 Fri 7/11/97

Command Processor CSCI Thu 3/13/97 Sun 9/28/97

Command Processor (Walter.C) Thu 3/13/97 Sun 9/28/97

Requirements Design Panel Thu 3/13/97 Tue 6/10/97

Dependencies Signed Tue 6/10/97 Tue 6/10/97

Final Code/Test Schedule Tue 5/20/97 Tue 5/20/97

Develop Redstone CSCI Requirements Thu 3/13/97 Thu 5/8/97

Requirements Draft 1 Fri 4/11/97 Fri 4/11/97

Requirements Draft 1 Review Wed 4/16/97 Wed 4/16/97

Requirements Draft 2 Fri 4/25/97 Fri 4/25/97

Requirements Final Thu 5/8/97 Thu 5/8/97

Develop Requirements Design Panel Thu 3/20/97 Mon 4/28/97

Preliminary Design Draft Fri 4/25/97 Fri 4/25/97

Preliminary Design Final Wed 5/7/97 Wed 5/7/97

Detailed Requirements Design Walk-Through Wed 4/30/97 Wed 4/30/97

Requirements Panel Internal Review Tue 5/6/97 Tue 5/6/97

Requirements Design Panel Complete Thu 5/8/97 Thu 5/8/97

Requirements Design Approved Thu 5/8/97 Thu 5/8/97

Key Dependencies (Preliminary) Thu 3/20/97 Fri 8/8/97

Identify Dependencies Thu 3/20/97 Fri 4/25/97

3/28

4/9

6/30

7/11

6/10

5/20

4/11

4/16

4/25

5/8

4/25

5/7

4/30

5/6

5/8

5/8

Q1 Q2 Q3 Q4 Q1 Q2 Q3
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REDSTONE Integrated Schedule

Page 14



Task Name Start Finish
Appl Services API Prelim Agreement Mon 6/2/97 Mon 6/2/97

Appl Services API Final Agreement Mon 6/16/97 Mon 6/16/97

API Prelim Drop Required from Application Services CSCI Mon 7/7/97 Mon 7/7/97

API Final Drop Required from Application Services CSCI Mon 7/28/97 Mon 7/28/97

System Services API Prelim Agreement Tue 6/10/97 Tue 6/10/97

System Services API Final Agreement Mon 6/16/97 Mon 6/16/97

API Prelim Drop Required from System Services CSCI Tue 7/1/97 Tue 7/1/97

API Final Drop Required from System Services CSCI Fri 8/8/97 Fri 8/8/97

GSE Gateway for Integration Required from GSE Gateway Services CSCI Fri 8/1/97 Fri 8/1/97

Detailed Design Panel Fri 4/18/97 Thu 6/12/97

Develop Detailed Design Panel Fri 4/18/97 Tue 6/3/97

Detailed Design Walk-Through Wed 6/4/97 Wed 6/4/97

Detailed Design Panel Internal Review Tue 6/10/97 Tue 6/10/97

Detailed Design Inspection Complete Thu 6/12/97 Thu 6/12/97

Test Plan (w/rtm) Complete Thu 6/12/97 Thu 6/12/97

Design Panel Complete Thu 6/12/97 Thu 6/12/97

Prototype Development Fri 4/18/97 Thu 7/24/97

Command Processor User I/F Code and UT Fri 4/18/97 Wed 7/23/97

Manual Cmd Window Wed 6/18/97 Wed 6/18/97

Parse Text Wed 6/18/97 Wed 6/18/97

FD commanding Mon 6/23/97 Mon 6/23/97

Two Step Fri 6/27/97 Fri 6/27/97

Response Processing Thu 7/10/97 Thu 7/10/97

Manual Cmd Window 2 Tue 7/15/97 Tue 7/15/97

Manual Cmd Window 3 Thu 7/24/97 Thu 7/24/97

6/2

6/16

7/7

7/28

6/10

6/16

7/1

8/8

8/1

6/4

6/10

6/12

6/12

6/12

6/18

6/18

6/23

6/27

7/10

7/15

7/24

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
DDVT Cursor Control I/F Code and UT Mon 4/21/97 Thu 7/24/97

Prototype Refrig/Freeze Tue 5/20/97 Wed 6/18/97

Prototype Gizmos/Widgets Tue 5/20/97 Fri 6/27/97

Other Tue 5/20/97 Thu 7/24/97

Preliminary CM Drop Thu 7/24/97 Thu 7/24/97

Unit Test Complete Thu 7/24/97 Thu 7/24/97

Unit Integration Testing (UIT) Fri 4/25/97 Wed 7/30/97

Perform Integration Testing Fri 4/25/97 Tue 7/29/97

Man Cmd Win & Parse Text Wed 6/18/97 Wed 6/18/97

& FD commanding Mon 6/23/97 Mon 6/23/97

& Two Step Fri 6/27/97 Fri 6/27/97

& Prototype Refrig/Freeze Wed 6/18/97 Wed 6/18/97

& Gizmos Thu 6/19/97 Wed 7/9/97

& Response Processing Thu 7/10/97 Thu 7/10/97

Manual Cmd Window 2 Tue 7/15/97 Tue 7/15/97

Manual Cmd Window 3 Thu 7/24/97 Thu 7/24/97

UIT Complete Wed 7/30/97 Wed 7/30/97

HCI & CCP CMD UIT Thu 7/17/97 Wed 7/30/97

Configuration Management Tue 8/19/97 Tue 8/26/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support Cm Tue 8/19/97 Tue 8/26/97

CSCI Integration Testing (CIT) Fri 8/1/97 Tue 8/26/97

CMD/Services Integration Fri 8/1/97 Fri 8/8/97

CMD/Gateway Integration Fri 8/8/97 Wed 8/20/97

Formal CIT Wed 8/20/97 Tue 8/26/97

7/24

7/24

6/18

6/23

6/27

6/18

7/10

7/15

7/24

7/30

8/19

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
System Test Mon 9/1/97 Fri 9/26/97

Develop CIT Report Mon 9/1/97 Fri 9/26/97

User Training Mon 9/1/97 Fri 9/26/97

Support System Integration & Test Mon 9/1/97 Fri 9/26/97

Documentation Phase Thu 3/27/97 Tue 8/26/97

Design Specification Documentation Tue 4/15/97 Tue 8/26/97

Final Tue 8/26/97 Tue 8/26/97

Users Guide Documentation Tue 4/15/97 Tue 8/26/97

Preliminary Fri 7/11/97 Fri 7/11/97

Draft Fri 8/1/97 Fri 8/1/97

Final Tue 8/26/97 Tue 8/26/97

API Manual Documentation Tue 4/15/97 Tue 8/26/97

Preliminary Fri 7/11/97 Fri 7/11/97

Draft Fri 8/1/97 Fri 8/1/97

Final Tue 8/26/97 Tue 8/26/97

HCI-CCP CMD Packets Def Thu 3/27/97 Thu 6/12/97

Start HCI-CCP CMD Packets Def Thu 3/27/97 Thu 3/27/97

Prelim HCI-CCP CMD Packets Def Mon 5/5/97 Mon 5/5/97

Draft  HCI-CCP CMD Packets Def Fri 5/9/97 Fri 5/9/97

Final HCI-CCP CMD Packets Def Thu 6/12/97 Thu 6/12/97

Redstone Delivery Complete Sun 9/28/97 Sun 9/28/97

Common Applications Support CSCI Mon 4/7/97 Tue 9/30/97

Common Applications Support (Barbara.K) Mon 4/7/97 Tue 9/30/97

Concept Panel Thu 4/24/97 Thu 6/5/97

Develop Concept Panel Thu 4/24/97 Tue 6/3/97

8/26

7/11

8/1

8/26

7/11

8/1

8/26

3/27

5/5

5/9

6/12

9/28

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Concept Panel Thu 6/5/97 Thu 6/5/97

Code and Unit Test Mon 4/7/97 Fri 7/25/97

Develop Code Mon 4/7/97 Fri 6/27/97

 Preliminary CM Drop Available Mon 6/2/97 Mon 6/2/97

Perform Unit Testing Mon 6/9/97 Fri 7/25/97

Unit Test Complete Fri 7/25/97 Fri 7/25/97

Configuration Management (CM) Fri 8/1/97 Tue 9/30/97

CM Support Required by System Build CSCI Fri 8/1/97 Fri 8/1/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support CM Wed 8/20/97 Tue 9/30/97

Documentation Thu 5/1/97 Fri 7/25/97

Object Library Documentation Thu 5/1/97 Fri 7/25/97

Common Gateway Services CSCI Thu 3/20/97 Tue 9/30/97

Common Gateway Services (Shawn.Q) Thu 3/20/97 Tue 9/30/97

Design Panel 2 (Requirements Panel) Thu 3/20/97 Fri 5/30/97

Develop Redstone CSCI Requirements Thu 3/20/97 Fri 5/16/97

Identify Dependencies Thu 3/20/97 Fri 5/16/97

Develop Design Panel 2 Tue 5/20/97 Wed 5/28/97

Design Panel 2 Internal Review Thu 5/29/97 Thu 5/29/97

Design Panel 2 Open Review Fri 5/30/97 Fri 5/30/97

Design Panel 2 Complete Fri 5/30/97 Fri 5/30/97

Design Panel 3 (Design Panel) Mon 6/2/97 Thu 7/17/97

Develop Design Panel 3 Mon 6/2/97 Mon 6/23/97

Design Panel 3 Internal Review Tue 6/24/97 Tue 6/24/97

Design Panel 3 Open Review Thu 6/26/97 Thu 7/17/97

6/5

6/2

7/25

8/1

8/19

5/29

5/30

5/30

6/24

6/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Design Panel Complete Thu 6/26/97 Thu 6/26/97

Code and Unit Test (UT) Tue 4/1/97 Tue 7/15/97

Sys Msg packet contents def Required from System Services CSCI Thu 6/5/97 Thu 6/5/97

RTCN Packet Def Required from RTPC Packet Payload ICD (Tom.J) Thu 6/5/97 Thu 6/5/97

Command Route Codes Required from Command Processor CSCI Tue 7/1/97 Tue 7/1/97

CM Server status request definition Required from System Control CSCI Tue 7/1/97 Tue 7/1/97

Develop Code Tue 4/1/97 Mon 7/14/97

Preliminary CM Drop Tue 7/15/97 Tue 7/15/97

Perform Unit Testing Wed 4/30/97 Mon 7/14/97

Unit Test Complete Tue 7/15/97 Tue 7/15/97

Unit Integration Testing (UIT) Tue 7/15/97 Tue 8/12/97

Reliable Messages (AM/CLM) Required from System Services CSCI Tue 7/15/97 Tue 7/15/97

Perform Integration Testing Tue 7/15/97 Mon 8/11/97

UIT Complete Tue 8/12/97 Tue 8/12/97

Configuration Management (CM) Tue 8/12/97 Tue 8/26/97

Formal CM Drop Tue 8/12/97 Tue 8/12/97

Support CM Tue 8/12/97 Tue 8/26/97

CSCI Integration Testing (CIT) Tue 8/12/97 Fri 9/26/97

IRIG-B time source Required from CLCS Development Environment CSCI Tue 8/12/97 Tue 8/12/97

Perform CIT Tue 8/12/97 Fri 9/5/97

CIT Complete Fri 9/5/97 Fri 9/26/97

Develop CIT Report Fri 9/5/97 Fri 9/26/97

Integration Test Phase Mon 9/15/97 Mon 9/29/97

Support System Integration and Test Mon 9/15/97 Mon 9/29/97

Documentation Phase Tue 4/1/97 Tue 9/30/97

6/26

7/15

7/15

8/12

8/12

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Design Specification Document Fri 5/9/97 Tue 9/30/97

Development Fri 5/9/97 Fri 5/23/97

Review Thu 5/29/97 Thu 5/29/97

Update Thu 5/29/97 Tue 9/30/97

Operations Manual Development Mon 7/14/97 Tue 9/30/97

Development Mon 7/14/97 Mon 8/25/97

Review Mon 8/25/97 Tue 9/2/97

Update Tue 9/2/97 Tue 9/30/97

API Manual Document Tue 4/1/97 Mon 6/9/97

Development Tue 4/1/97 Mon 6/2/97

Update Thu 6/5/97 Mon 6/9/97

Review Mon 6/2/97 Thu 6/5/97

Consolidated SDS CSCI Tue 4/1/97 Tue 9/30/97

Consolidated SDS (Jose.M) Tue 4/1/97 Tue 9/30/97

Code and Unit Test (UT)  (Redstone Class) Tue 4/1/97 Tue 7/15/97

Develop Code Tue 4/1/97 Mon 6/23/97

Preliminary CM Drop Mon 6/23/97 Mon 6/23/97

Perform Unit Testing Mon 6/23/97 Mon 7/14/97

Unit Test Complete Tue 7/15/97 Tue 7/15/97

Unit Integration Testing (UIT) (Redstone Class) Tue 7/15/97 Tue 7/22/97

Perform Integration Testing Tue 7/15/97 Mon 7/21/97

UIT Complete Tue 7/22/97 Tue 7/22/97

Configuration Management (CM) Wed 7/23/97 Fri 8/1/97

Formal CM Drop Wed 7/23/97 Wed 7/23/97

Support CM Wed 7/23/97 Fri 8/1/97

6/23

7/15

7/22

7/23

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
CSCI Integration Testing (CIT) Wed 7/23/97 Mon 8/25/97

Perform CIT Wed 7/23/97 Fri 8/1/97

CIT Complete Fri 8/1/97 Fri 8/1/97

Develop CIT Report Fri 8/1/97 Mon 8/25/97

Integration Test Phase Fri 8/1/97 Mon 9/29/97

Support System Integration and Test Fri 8/1/97 Mon 9/29/97

Documentation Phase Tue 7/15/97 Tue 9/30/97

Design Specification Document Tue 7/15/97 Mon 9/29/97

Update Tue 7/15/97 Mon 9/29/97

Users Guide Development Tue 7/15/97 Tue 9/30/97

Development Tue 7/15/97 Mon 8/25/97

Review Mon 8/25/97 Tue 9/2/97

Update Tue 9/2/97 Tue 9/30/97

API Manual Document Mon 8/25/97 Tue 9/30/97

Development Mon 8/25/97 Mon 9/15/97

Review Mon 9/15/97 Mon 9/22/97

Update Mon 9/22/97 Tue 9/30/97

Consolidated Systems Gateway Services Tue 4/1/97 Tue 9/30/97

Consolidated Systems Gateway Services (Shawn.Q) Tue 4/1/97 Tue 9/30/97

Code and Unit Test (UT) Tue 4/1/97 Tue 7/15/97

Develop Code Tue 4/1/97 Mon 7/7/97

Develop Code Tue 4/1/97 Mon 7/7/97

Preliminary CM Drop Tue 7/8/97 Tue 7/8/97

Perform Unit Testing Wed 7/9/97 Mon 7/14/97

Unit Test Complete Tue 7/15/97 Tue 7/15/97

8/1

7/8

7/15

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Unit Integration Testing (UIT) Wed 7/16/97 Tue 8/5/97

Perform Integration Testing Wed 7/16/97 Mon 8/4/97

UIT Complete Tue 8/5/97 Tue 8/5/97

Configuration Management (CM) Wed 8/6/97 Fri 9/26/97

Formal CM Drop Wed 8/6/97 Wed 8/6/97

Support CM Wed 8/6/97 Tue 8/26/97

CSCI Integration Testing (CIT) Wed 8/6/97 Fri 9/26/97

Perform CIT Wed 8/6/97 Mon 8/25/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Develop CIT Report Tue 9/2/97 Fri 9/26/97

Integration Test Phase Tue 9/2/97 Mon 9/29/97

Support System Integration and Test Tue 9/2/97 Mon 9/29/97

Documentation Phase Tue 7/15/97 Tue 9/30/97

Design Specification Document Tue 7/15/97 Tue 9/30/97

Update Tue 7/15/97 Tue 9/30/97

Users Guide Development Mon 8/18/97 Tue 9/30/97

Development Mon 8/18/97 Mon 8/25/97

Review Mon 8/25/97 Tue 9/2/97

Update Tue 9/2/97 Tue 9/30/97

API Manual Document Mon 8/25/97 Tue 9/30/97

Development Mon 8/25/97 Mon 9/15/97

Review Mon 9/15/97 Mon 9/22/97

Update Mon 9/22/97 Tue 9/30/97

Data Distribution and Processing Mon 3/17/97 Tue 9/30/97

Data Distribution and Processing (Cecilia.C) Mon 3/17/97 Tue 9/30/97

8/5

8/6

8/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Design Panel 2 Mon 3/17/97 Fri 5/9/97

Develop Redstone CSCI Requirements Thu 3/20/97 Thu 4/10/97

Identify Dependencies Thu 3/20/97 Fri 4/25/97

Dependencies Signed Fri 5/2/97 Fri 5/2/97

Requirement Draft 1 Mon 3/17/97 Fri 3/28/97

Requirement Draft 2 Mon 3/31/97 Fri 4/18/97

Requirement Review Mon 4/21/97 Fri 4/25/97

Requirements Final Fri 4/25/97 Fri 4/25/97

Requirements Approved Fri 4/25/97 Fri 4/25/97

Develop Cost Fri 4/25/97 Fri 5/2/97

Preliminary Design Draft Mon 4/7/97 Mon 4/28/97

Preliminary Design Flip Through Tue 4/29/97 Wed 4/30/97

Preliminary Design Final Mon 4/21/97 Fri 5/2/97

Develop Design Panel 2 Mon 4/21/97 Fri 5/2/97

Design Panel 2 Internal Review Fri 5/2/97 Fri 5/2/97

Design Panel Complete Fri 5/9/97 Fri 5/9/97

Design Approved Fri 5/9/97 Fri 5/9/97

Final code/test Schedule Available Fri 5/9/97 Fri 5/9/97

Design Panel 3 Mon 5/12/97 Fri 5/30/97

Develop Design Panel 3 Mon 5/12/97 Tue 5/20/97

Detailed Design Flip Through Wed 5/21/97 Thu 5/22/97

Design Panel 3 Internal Review Fri 5/23/97 Fri 5/23/97

Detailed Design Inspection Tue 5/27/97 Thu 5/29/97

Detailed Design Inspection Complete Thu 5/29/97 Thu 5/29/97

Design Panel Complete Fri 5/30/97 Fri 5/30/97

5/2

4/25

4/25

5/2

5/9

5/9

5/9

5/23

5/29

5/30

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Develop Test Plan Mon 5/26/97 Fri 5/30/97

Test Plan Complete Fri 5/30/97 Fri 5/30/97

Code and Unit Test (UT) Mon 5/12/97 Thu 8/7/97

Develop Code Mon 5/12/97 Tue 7/22/97

Preliminary CM Drop Tue 7/22/97 Tue 7/22/97

Perform Unit Testing Wed 7/23/97 Wed 8/6/97

Unit Test Complete Thu 8/7/97 Thu 8/7/97

Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Mon 8/18/97

UIT Complete Tue 8/19/97 Tue 8/19/97

Configuration Management (CM) Tue 8/19/97 Tue 8/26/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support CM Tue 8/19/97 Tue 8/26/97

CSCI Integration Testing (CIT) Wed 8/20/97 Tue 8/26/97

Perform CIT Wed 8/20/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Integration Test Phase Mon 9/1/97 Tue 9/30/97

Develop CIT Report Mon 9/1/97 Tue 9/30/97

User Training Mon 9/1/97 Tue 9/30/97

Support System Integration & Test Mon 9/1/97 Tue 9/30/97

Documentation Phase Mon 4/14/97 Tue 9/30/97

Design Specification Document Mon 4/14/97 Tue 9/30/97

Development Mon 4/14/97 Mon 9/15/97

Review Mon 9/15/97 Tue 9/23/97

Update Mon 9/22/97 Tue 9/30/97

5/30

7/22

8/7

8/19

8/19

8/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Document Baseline Available Tue 9/30/97 Tue 9/30/97

Users Guide Document Mon 7/7/97 Tue 9/30/97

Development Mon 7/7/97 Fri 8/29/97

Review Mon 9/1/97 Tue 9/9/97

Update Wed 9/10/97 Tue 9/30/97

Document Baseline Available Tue 9/30/97 Tue 9/30/97

API Manual Document Mon 4/21/97 Fri 5/30/97

Development Mon 4/21/97 Fri 5/16/97

Review Mon 5/19/97 Fri 5/23/97

Update Mon 5/26/97 Fri 5/30/97

Document Baseline Available Fri 5/30/97 Fri 5/30/97

Data Recording, Archival and Retrieval Mon 3/31/97 Tue 8/26/97

Data Recording/Archival and Retrieval (Earl.F) Mon 3/31/97 Tue 8/26/97

Requirements Definition Analysis Mon 3/31/97 Mon 4/28/97

Develop Redstone CSCI Requirements Mon 3/31/97 Mon 4/28/97

Final Draft Complete Mon 4/28/97 Mon 4/28/97

Design Panel 2 Mon 4/7/97 Thu 5/29/97

Develop Design Panel 2 Mon 4/7/97 Tue 5/27/97

SEI Internal Review Tue 5/27/97 Tue 5/27/97

Final Thu 5/29/97 Thu 5/29/97

Design Approved Thu 5/29/97 Thu 5/29/97

Design Panel 3 Thu 5/29/97 Tue 6/10/97

Develop Design Panel 3 Thu 5/29/97 Tue 6/10/97

SEI Internal Review Tue 6/10/97 Tue 6/10/97

Final Tue 6/10/97 Tue 6/10/97

9/30

9/30

5/30

4/28

5/27

5/29

5/29

6/10

6/10

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule

Page 25



Task Name Start Finish
Code and Unit Integration Test Mon 4/14/97 Thu 8/7/97

Develop Code Mon 4/14/97 Tue 7/22/97

ATM to TCP Converter for Recording Required from System Services CS Mon 5/19/97 Mon 5/19/97

New Recording Engine with Ops Console Mon 5/19/97 Fri 7/11/97

New change data retrieval Engine with Ops Console Mon 5/19/97 Fri 7/11/97

New message retrieval engine with Ops Console Mon 5/19/97 Fri 7/11/97

FDD with Fusion FDs Required from Test Build and Control CSCI Mon 5/19/97 Mon 5/19/97

AP File Editor Mon 5/19/97 Fri 6/27/97

User Access Mods (access to raw clcs packets) Wed 5/28/97 Fri 6/13/97

Existing Preproc and API Mods with Docs Mon 6/2/97 Mon 6/23/97

New Preproc and API with Docs (native clcs data) Mon 6/2/97 Mon 6/30/97

New retrieval Apps with Docs Mon 6/23/97 Mon 7/14/97

Integrate with existing SDC Mon 7/7/97 Tue 7/22/97

Support Packet Definition Work Mon 4/14/97 Mon 5/26/97

Perform Unit Testing Wed 7/23/97 Thu 8/7/97

Complete Thu 8/7/97 Thu 8/7/97

Developer Integration Testing (CSCI to CSCI) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Tue 8/19/97

Complete Tue 8/19/97 Tue 8/19/97

AIT Wed 8/20/97 Tue 8/26/97

Perform AIT Wed 8/20/97 Tue 8/26/97

Complete Tue 8/26/97 Tue 8/26/97

DBSAFE CSCI Thu 3/20/97 Fri 9/26/97

DBSAFE (Jerry.M) Thu 3/20/97 Fri 9/26/97

Design Panel 2 Thu 3/20/97 Thu 8/7/97

5/19

5/19

8/7

8/19

8/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Create CSCI Requirements Baseline Mon 4/7/97 Fri 5/9/97

Modify Requirements for Redstone Tue 4/8/97 Thu 8/7/97

Identify Dependencies Thu 3/20/97 Tue 3/25/97

Develop Design Panel 2 Mon 4/7/97 Fri 5/23/97

Design Panel 2 Internal Review Tue 5/27/97 Tue 5/27/97

Design Panel Complete Thu 5/29/97 Thu 5/29/97

Design Approved Thu 5/29/97 Thu 5/29/97

Design Panel 3 Fri 5/30/97 Thu 6/26/97

Develop Design Panel 3 Fri 5/30/97 Fri 6/20/97

Design Panel 3 Internal Review Tue 6/24/97 Tue 6/24/97

Design Panel Complete Thu 6/26/97 Thu 6/26/97

Code and Unit Test (UT) Thu 3/20/97 Thu 8/7/97

Create CLCS S/W Baseline Thu 3/20/97 Fri 3/21/97

Create Database (Dev support only) Mon 3/24/97 Mon 4/7/97

Load Test Data From CDS Wed 3/26/97 Mon 5/12/97

CLCS DBSAFE Database Available Thu 5/1/97 Mon 5/12/97

Develop Code Wed 3/26/97 Tue 7/22/97

Preliminary CM Drop Tue 7/22/97 Tue 7/22/97

Perform Unit Testing Mon 3/31/97 Wed 8/6/97

Unit Test Complete Thu 8/7/97 Thu 8/7/97

Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Mon 8/18/97

UIT Complete Tue 8/19/97 Tue 8/19/97

Configuration Management (CM) Tue 8/19/97 Tue 8/26/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

5/29

5/29

6/24

6/26

5/1

7/22

8/7

8/19

8/19

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Support CM Tue 8/19/97 Tue 8/26/97

CSCI Integration Testing (CIT) Wed 8/20/97 Tue 8/26/97

Perform CIT Wed 8/20/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Integration Test Phase Mon 9/1/97 Fri 9/26/97

Develop CIT Report Mon 9/1/97 Fri 9/26/97

User Training Mon 9/1/97 Fri 9/26/97

Support System Integration & Test Mon 9/1/97 Fri 9/26/97

Documentation Phase Mon 4/7/97 Fri 8/29/97

Requirements Specification Document Mon 4/7/97 Fri 8/15/97

Development Mon 4/7/97 Fri 8/15/97

Accessible on WEB Fri 5/16/97 Fri 8/15/97

Users Guide Document Mon 4/14/97 Fri 8/29/97

Development Mon 4/14/97 Fri 8/15/97

Accessible on WEB Fri 5/16/97 Fri 8/15/97

Review Mon 8/18/97 Fri 8/22/97

Update Mon 8/25/97 Fri 8/29/97

GSE Gateway Services Thu 3/20/97 Tue 9/30/97

GSE Gateway Services (Mike.L) Thu 3/20/97 Tue 9/30/97

Design Panel 2 (Requirements Panel) Thu 3/20/97 Thu 5/8/97

Develop Redstone CSCI Requirements Thu 3/20/97 Fri 4/11/97

Identify Dependencies Thu 3/20/97 Fri 4/11/97

Develop Design Panel 2 Thu 3/20/97 Wed 4/30/97

Design Panel 2 Internal Review Tue 5/6/97 Tue 5/6/97

Design Panel 2 Open Review Thu 5/8/97 Thu 5/8/97

8/26

5/16

5/16

5/8

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Design Panel 2 Complete Thu 5/8/97 Thu 5/8/97

Design Panel 3 (Design Panel) Fri 5/9/97 Thu 7/24/97

Develop Design Panel 3 Fri 5/9/97 Mon 6/23/97

Design Panel 3 Internal Review Tue 6/24/97 Tue 7/22/97

Design Panel 3 Open Review Thu 6/26/97 Thu 7/24/97

Design Panel Complete Thu 6/26/97 Thu 7/24/97

Code and Unit Test (UT) Tue 4/1/97 Tue 7/8/97

Develop Code Tue 4/1/97 Mon 7/7/97

Preliminary GSE Tables Required from System Build CSCI Mon 6/30/97 Mon 6/30/97

Preliminary CM Drop Tue 7/8/97 Tue 7/8/97

Perform Unit Testing Wed 4/30/97 Mon 7/7/97

Unit Test Complete Tue 7/8/97 Tue 7/8/97

Unit Integration Testing (UIT) Tue 7/8/97 Tue 8/5/97

Prelim G/W Com Srvcs CSCI Del Required from G/W Common Services CSC Tue 7/8/97 Tue 7/8/97

Perform Integration Testing Tue 7/8/97 Mon 8/4/97

UIT Complete Tue 8/5/97 Tue 8/5/97

Configuration Management (CM) Tue 8/5/97 Tue 8/26/97

Formal CM Drop Tue 8/5/97 Tue 8/5/97

Support CM Tue 8/5/97 Tue 8/26/97

CSCI Integration Testing (CIT) Tue 8/5/97 Fri 9/26/97

Final G/W Com Srvcs CSCI Del Required from G/W Common Services CSCI Tue 8/5/97 Tue 8/5/97

Final GSE Tables Required from System Build CSCI Tue 8/5/97 Tue 8/5/97

Perform CIT Tue 8/5/97 Fri 8/29/97

CIT Complete Fri 8/29/97 Fri 8/29/97

Develop CIT Report Tue 9/2/97 Fri 9/26/97

5/8

6/24

6/26

6/26

7/8

7/8

8/5

8/5

8/29

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Integration Test Phase Tue 9/2/97 Mon 9/29/97

Support System Integration and Test Tue 9/2/97 Mon 9/29/97

Documentation Phase Fri 5/9/97 Tue 9/30/97

Design Specification Document Fri 5/9/97 Tue 9/30/97

Development Fri 5/9/97 Mon 6/16/97

Review Mon 6/16/97 Mon 6/23/97

Update Mon 6/23/97 Tue 9/30/97

Users Guide Document Mon 7/14/97 Tue 9/30/97

Development Mon 7/14/97 Mon 8/25/97

Review Mon 8/25/97 Tue 9/2/97

Update Tue 9/2/97 Tue 9/30/97

Simulation Gateway Mon 3/31/97 Fri 9/26/97

Simulation Gateway (Juan.B) Mon 3/31/97 Fri 9/26/97

Design Panel 2 Mon 3/31/97 Thu 6/5/97

Develop Redstone CSCI Requirements Mon 3/31/97 Fri 4/4/97

Identify Dependencies Fri 4/4/97 Fri 4/4/97

Develop Design Panel 2 Wed 4/16/97 Thu 6/5/97

Design Panel 2 Internal Review Tue 6/3/97 Tue 6/3/97

Design Panel Complete Thu 6/5/97 Thu 6/5/97

Design Approved Thu 6/5/97 Thu 6/5/97

Design Panel 3 Tue 5/27/97 Thu 6/26/97

Develop Design Panel 3 Tue 5/27/97 Thu 6/26/97

Design Panel 3 Internal Review Tue 6/24/97 Tue 6/24/97

Design Panel Complete Thu 6/26/97 Thu 6/26/97

Code and Unit Test (UT) Mon 3/31/97 Fri 7/18/97

4/4

6/3

6/5

6/5

6/24

6/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Analyze Current Software Mon 3/31/97 Fri 4/25/97

Develop Code Mon 4/28/97 Fri 6/27/97

Preliminary CM Drop Mon 6/30/97 Mon 6/30/97

Perform Unit Testing Mon 6/30/97 Thu 7/17/97

Unit Test Complete Fri 7/18/97 Fri 7/18/97

Unit Integration Testing (UIT) Mon 7/21/97 Fri 8/1/97

Perform Integration Testing Mon 7/21/97 Thu 7/31/97

UIT Complete Fri 8/1/97 Fri 8/1/97

Configuration Management (CM) Tue 8/19/97 Tue 8/26/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support CM Tue 8/19/97 Tue 8/26/97

CSCI Integration Testing (CIT) Wed 8/20/97 Tue 8/26/97

Perform CIT Wed 8/20/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Integration Test Phase Mon 9/1/97 Fri 9/26/97

Develop CIT Report Mon 9/1/97 Fri 9/26/97

User Training Mon 9/1/97 Fri 9/26/97

Support System Integration & Test Mon 9/1/97 Fri 9/26/97

Documentation Phase Mon 4/14/97 Mon 8/25/97

Design Specification Document Mon 4/14/97 Mon 8/25/97

Development Mon 4/14/97 Fri 8/15/97

Review Mon 8/18/97 Mon 8/18/97

Update Mon 8/25/97 Mon 8/25/97

Users Guide Document Mon 4/14/97 Mon 8/25/97

Development Mon 4/14/97 Fri 8/15/97

6/30

7/18

8/1

8/19

8/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Review Mon 8/18/97 Mon 8/18/97

Update Mon 8/25/97 Mon 8/25/97

Super Light Weight Tank CSCI Mon 3/17/97 Fri 8/29/97

Super Light Weight Tank (Robert.J) Mon 3/17/97 Fri 8/29/97

Design Panel 2 Thu 4/17/97 Fri 5/30/97

Develop Redstone CSCI Requirements Thu 4/17/97 Wed 5/7/97

Identify Dependencies Thu 4/17/97 Wed 5/14/97

Develop Design Panel 2 Thu 4/17/97 Wed 5/21/97

Design Panel 2 Internal Review Fri 5/23/97 Tue 5/27/97

Design Panel Complete Thu 5/29/97 Thu 5/29/97

Design Approved Fri 5/30/97 Fri 5/30/97

Concept of Operations Document Mon 6/2/97 Tue 8/5/97

Document Generation Mon 6/2/97 Fri 7/18/97

Document Review Mon 7/21/97 Mon 8/4/97

Release Tue 8/5/97 Tue 8/5/97

SL-GMS SLWT Component Development Mon 3/17/97 Tue 7/1/97

Data Playback Capability Fri 6/6/97 Fri 6/6/97

Data Fusion Capability Tue 5/13/97 Fri 8/1/97

Define Functions Tue 5/13/97 Mon 6/30/97

Define Algorithms Wed 5/21/97 Mon 6/30/97

Implement into Displays Tue 7/1/97 Fri 8/1/97

Data Health Capability Tue 6/3/97 Wed 7/16/97

Define Uses Tue 6/3/97 Mon 6/30/97

Implement into Displays Tue 7/1/97 Wed 7/16/97

LH2 Display Tue 4/8/97 Fri 8/15/97

5/23

5/29

5/30

8/5

6/6

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Display Development Tue 4/8/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

LO2 Display Tue 4/8/97 Fri 8/15/97

Display Development Tue 4/8/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

MPS Display Tue 4/8/97 Fri 8/15/97

Display Development Tue 4/8/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

SSME Display Tue 4/8/97 Fri 8/15/97

Display Development Tue 4/8/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

HGDS Display Tue 4/8/97 Fri 8/15/97

Display Development Tue 4/8/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

SURFICE Display Tue 5/6/97 Fri 8/15/97

Display Development Tue 5/6/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

GMS Measurement Display Tue 7/1/97 Fri 8/15/97

Display Development Tue 7/1/97 Fri 7/18/97

Test & Checkout Mon 7/21/97 Fri 8/15/97

LCC-X Integration Mon 8/18/97 Fri 8/29/97

Integration into LCC-X Mon 8/18/97 Thu 8/28/97

Integration complete Fri 8/29/97 Fri 8/29/97

System Build CSCI Thu 3/20/97 Tue 8/26/97

System Build (Al.M) Thu 3/20/97 Tue 8/26/97

8/29

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Design Panel 2 (Requirements Panel) Thu 3/20/97 Thu 5/22/97

Develop Redstone CSCI Requirements Thu 3/20/97 Fri 5/9/97

Identify Dependencies Wed 3/26/97 Wed 4/30/97

Develop Design Panel 2 Fri 5/2/97 Tue 5/20/97

Design Panel 2 Internal Review Tue 5/20/97 Tue 5/20/97

Design Panel 2 Complete Thu 5/22/97 Thu 5/22/97

Design Panel 2 Approved Thu 5/22/97 Thu 5/22/97

Evaluate MCC Build Scripts Fri 4/4/97 Fri 5/30/97

Design Panel 3 (Design Panel) Fri 5/16/97 Thu 6/12/97

Develop Design Panel 3 Fri 5/16/97 Tue 6/10/97

Design Panel 3 Internal Review Tue 6/10/97 Tue 6/10/97

Design Panel 3 Complete Thu 6/12/97 Thu 6/12/97

Identifying Combinations of Subsystem Loads as an SCID Mon 4/28/97 Mon 6/2/97

Design and Implementation Staging Area Mon 5/5/97 Mon 6/2/97

Function Define SCID Fri 5/23/97 Tue 8/19/97

Code and Unit Test (UT) Fri 5/23/97 Thu 8/7/97

Design/Develop Code Fri 5/23/97 Thu 7/24/97

Preliminary CM Drop Fri 7/18/97 Tue 7/22/97

Perform Unit Testing Wed 7/23/97 Wed 8/6/97

Unit Test Complete Thu 8/7/97 Thu 8/7/97

Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Mon 8/18/97

UIT Complete Tue 8/19/97 Tue 8/19/97

Function Manage Staging Area Fri 5/23/97 Tue 8/19/97

Code and Unit Test (UT) Fri 5/23/97 Wed 8/6/97

5/20

5/22

5/22

6/10

6/12

8/7

8/19

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule

Page 34



Task Name Start Finish
Design/Develop Code Fri 5/23/97 Thu 7/24/97

Preliminary CM Drop Fri 7/18/97 Tue 7/22/97

Perform Unit Testing Wed 7/23/97 Wed 8/6/97

Unit Test Complete Wed 8/6/97 Wed 8/6/97

Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Mon 8/18/97

UIT Complete Tue 8/19/97 Tue 8/19/97

Function Build SCID Fri 5/23/97 Tue 8/19/97

Code and Unit Test (UT) Fri 5/23/97 Thu 8/7/97

Design/Develop Code Fri 5/23/97 Thu 7/24/97

Preliminary CM Drop Fri 7/18/97 Tue 7/22/97

Perform Unit Testing Wed 7/23/97 Wed 8/6/97

Unit Test Complete Thu 8/7/97 Thu 8/7/97

Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97

Perform Integration Testing Fri 8/8/97 Mon 8/18/97

UIT Complete Tue 8/19/97 Tue 8/19/97

Configuration Management (CM) Fri 8/15/97 Tue 8/26/97

Formal CM Drop Fri 8/15/97 Tue 8/19/97

Support CM Tue 8/19/97 Tue 8/26/97

Documentation Phase Mon 6/16/97 Mon 8/25/97

     SCID Definition Process Documentation Mon 6/16/97 Wed 8/6/97

     Build Instructions Documentation Mon 7/14/97 Mon 8/25/97

System Control CSCI Mon 3/24/97 Tue 8/26/97

System Control (Bob.M) Mon 3/24/97 Tue 8/26/97

Requirements Mon 3/24/97 Tue 4/22/97

8/6

8/19

8/7

8/19

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Develop Requirements Mon 3/24/97 Fri 4/4/97

Requirements Draft 2 Available Fri 4/4/97 Fri 4/4/97

Internal Review of Draft 2 Requirements Mon 4/7/97 Fri 4/11/97

Update Draft 2 Requirements Mon 4/14/97 Tue 4/15/97

Final Requirements Review Wed 4/16/97 Fri 4/18/97

Update Final Requirements Mon 4/21/97 Tue 4/22/97

Final Requirements Available Tue 4/22/97 Tue 4/22/97

Dependencies Mon 3/31/97 Wed 4/16/97

Identify Dependencies Mon 3/31/97 Fri 4/4/97

Dependencies Signed Wed 4/16/97 Wed 4/16/97

Interface Documents Fri 4/18/97 Tue 5/27/97

Develop Draft OPS CM to G/W IDD Fri 4/18/97 Thu 5/1/97

Review OPS CM to G/W IDD Fri 5/2/97 Tue 5/6/97

Update OPS CM to G/W IDD Wed 5/7/97 Thu 5/8/97

Preliminary OPS CM to G/W IDD Available Thu 5/8/97 Thu 5/8/97

Finalize OPS CM to G/W IDD Wed 5/14/97 Tue 5/20/97

Review OPS CM to G/W IDD Wed 5/21/97 Fri 5/23/97

Update OPS CM to G/W IDD Mon 5/26/97 Tue 5/27/97

OPS CM to G/W IDD Available Tue 5/27/97 Tue 5/27/97

Design Panel 2 Wed 4/2/97 Fri 5/9/97

Develop DP 2 Presentation Wed 4/2/97 Tue 4/22/97

Internal DP 2 Presentation Review Wed 4/23/97 Thu 4/24/97

Update DP 2 Presentation Fri 4/25/97 Tue 4/29/97

DP 2 Manager Flip-Through Tue 4/29/97 Tue 4/29/97

DP 2 SEI Internal Review Wed 5/7/97 Wed 5/7/97

4/4

4/22

4/16

5/8

5/27

4/29

5/7

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
DP 2 Final Review Fri 5/9/97 Fri 5/9/97

Requirements  Approved Fri 5/9/97 Fri 5/9/97

Design Panel 3 Thu 5/8/97 Thu 6/12/97

Develop CSCI Detailed Design Thu 5/8/97 Wed 5/28/97

Internal Review of Detailed Design Thu 5/29/97 Mon 6/2/97

Develop DP 3 Presentation Wed 5/28/97 Fri 6/6/97

Directory Structure Inputs Required from Test Build and Control CSCI Fri 6/6/97 Fri 6/6/97

Directory Structure Inputs Required from System Build CSCI Fri 6/6/97 Fri 6/6/97

Final Draft of APIs Required from System Services CSCI Fri 6/6/97 Fri 6/6/97

DP 3 Manager Flip-Through Fri 6/6/97 Fri 6/6/97

DP 3 SEI Internal Review Tue 6/10/97 Tue 6/10/97

CIT Test Plan w/RTM Complete Thu 6/12/97 Thu 6/12/97

DP 3 Final Review Thu 6/12/97 Thu 6/12/97

CSCI Design Approved Thu 6/12/97 Thu 6/12/97

Code and Unit Integration Test Wed 5/21/97 Tue 8/5/97

Internal Checkpoint Tue 6/17/97 Tue 6/17/97

Develop Code Wed 5/21/97 Tue 7/8/97

Develop Code Inspection Packet Wed 7/9/97 Fri 7/11/97

Code Inspection Thu 7/17/97 Thu 7/17/97

Gateway Load S/W in Houston Required from GSE Gateway Services CSCI Thu 7/17/97 Thu 7/17/97

Resolve Inspection Action Items Fri 7/18/97 Mon 7/21/97

Perform Unit Testing Tue 7/22/97 Tue 8/5/97

Unit Testing Complete Tue 8/5/97 Tue 8/5/97

Developer Integration Testing (CSCI -to- CSCI) Wed 8/6/97 Tue 8/19/97

System Services S/W Required from System Services CSCI Thu 8/7/97 Thu 8/7/97

5/9

5/9

6/6

6/6

6/6

6/6

6/10

6/12

6/12

6/12

7/17

7/17

8/5

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Support Integration Testing Wed 8/6/97 Mon 8/18/97

CSCI to CSCI Integration Complete Tue 8/19/97 Tue 8/19/97

CIT Tue 7/1/97 Tue 8/26/97

Develop CIT Procedures Tue 7/1/97 Mon 7/21/97

Review CIT Procedures Tue 7/22/97 Thu 7/24/97

Update CIT Procedures Fri 7/25/97 Mon 7/28/97

CIT Procedures Available Mon 7/28/97 Mon 7/28/97

Perform CIT Dry Runs Tue 8/5/97 Mon 8/18/97

Perform CIT Tue 8/19/97 Mon 8/25/97

CIT Complete Tue 8/26/97 Tue 8/26/97

System Services CSCI Thu 3/20/97 Mon 11/3/97

System Services CSCI (Alex.M) Thu 3/20/97 Mon 11/3/97

Design Panel 1 (Concept) Thu 3/20/97 Thu 4/10/97

Conduct DP1 Review Thu 3/27/97 Thu 3/27/97

Resolve DP1 Action Items Fri 3/28/97 Thu 4/10/97

Design Panel 2 (Requirements) Wed 4/16/97 Thu 5/22/97

Develop Redstone Sys Srvc Reqmts Wed 4/16/97 Thu 5/8/97

Develop Sys Srvc Draft Reqmts Wed 4/16/97 Tue 4/22/97

Define API Re-use & for Redstone Fri 4/18/97 Fri 4/18/97

Develop Sys Srvc  Final  Reqmts Wed 4/23/97 Thu 5/8/97

Sys Srvc Reqmts Cmp’t Thu 5/8/97 Thu 5/8/97

Develop Design Panel 2 Documents Fri 4/18/97 Thu 5/22/97

Develop Sys Srvc DP2 Prelim Draft Fri 4/18/97 Wed 4/30/97

Conduct Sys Srvc DP2 Internal Flip-Thru Thu 5/1/97 Fri 5/2/97

Update MCC  API Documentation Thu 5/1/97 Wed 5/7/97

8/19

7/28

8/26

4/18

5/8

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Update Sys Srvc DP2 Document Thu 5/8/97 Mon 5/12/97

Draft MCC Sys Srv API  Avail Mon 5/12/97 Mon 5/12/97

Conduct Sys Srvc DP2 Internal Review Tue 5/13/97 Tue 5/13/97

Final Sys Srvc DP2 Document Updates Wed 5/14/97 Wed 5/14/97

Prelim MCC Sys Srvc API Avail Wed 5/14/97 Wed 5/14/97

Conduct Sys Srvc DP2 Final Review Thu 5/15/97 Thu 5/15/97

Resolve Sys Srvc DP2 Action Items Fri 5/16/97 Thu 5/22/97

Develop Sys Srvc Dependencies Fri 5/16/97 Fri 5/30/97

Identify Sys Srvc Dependencies Fri 5/16/97 Fri 5/30/97

Dependencies Signed & Cmp’t Fri 5/30/97 Fri 5/30/97

Develop Baseline Schedule Wed 5/28/97 Mon 6/9/97

Develop Sys Srvc Cost Wed 5/28/97 Fri 5/30/97

Develop Draft Baseline Schedule Wed 5/28/97 Fri 5/30/97

Update & Finalize Baseline Schedule Mon 6/2/97 Mon 6/9/97

Baseline Detail Schedule Cmp’t Mon 6/9/97 Mon 6/9/97

SYSTEM MESSAGE SERVICES CSC: Wed 5/14/97 Fri 9/5/97

Develop Design Panel 3 Documents Wed 5/14/97 Thu 7/3/97

Def Pkt Payload for Sys Msg Required from RTPC Pkt Payload ICD (Tom Fri 5/16/97 Thu 6/5/97

Define Naming Convention for Multicast Wed 5/14/97 Wed 5/21/97

App Msg, Cat, Gps, & Nmbrs Required from S/W Arch Team (John.W) Tue 6/17/97 Tue 6/17/97

Develop Sys Msg DP3 Prelim Draft Fri 6/6/97 Wed 6/11/97

Conduct Sys Msg DP3 Internal Flip-Thru Thu 6/12/97 Fri 6/13/97

Develop Sys Msg  API Documentation Fri 6/6/97 Tue 6/17/97

Update Sys Msg DP3 Document Mon 6/16/97 Mon 6/16/97

Prelim  Sys Msg API  Avail Tue 6/17/97 Tue 6/17/97

5/12

5/14

5/30

6/9

6/17

6/17

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Conduct Sys Msg DP3 Internal Review Tue 6/17/97 Tue 6/17/97

Final Sys Msg DP3 Document Updates Wed 6/18/97 Wed 6/18/97

Final MCC Sys Msg API Avail Wed 6/18/97 Wed 6/18/97

Conduct Sys Msg DP3 Final Review Thu 6/19/97 Thu 6/19/97

Detail Design Inspection & Update Fri 6/20/97 Thu 7/3/97

Detail Design Inspection Complete Thu 7/3/97 Thu 7/3/97

Code and Unit Test (UT) Fri 6/20/97 Fri 8/8/97

SDE-JSC Environment Required from JSC Facility Coordinator (Bill.M) Fri 6/20/97 Fri 6/20/97

Develop Code Fri 6/20/97 Wed 7/16/97

IPC (Intra-task) Preliminary Drop Available Tue 7/1/97 Tue 7/1/97

Code Inspection Thu 7/17/97 Thu 7/17/97

Perform Unit Testing Fri 7/18/97 Fri 8/8/97

Unit Test Complete Fri 8/8/97 Fri 8/8/97

Unit Integration Testing (UIT) Fri 8/8/97 Wed 8/20/97

G/W Msg Writer Unit Test  Required from Common G/W Services CSCI Fri 8/8/97 Fri 8/8/97

Message Viewer Displays Unit Test Required from System Viewers CSC Fri 8/8/97 Fri 8/8/97

SDC Rec/Ret Msg Writer Required from Data Rec/Arch and Ret CSCI Fri 8/8/97 Fri 8/8/97

Perform Integration Testing Mon 8/11/97 Wed 8/20/97

UIT Complete Wed 8/20/97 Wed 8/20/97

Configuration Management Thu 8/21/97 Fri 9/5/97

Formal CM Drop Thu 8/21/97 Thu 8/21/97

Support CM Fri 8/22/97 Fri 9/5/97

CSCI Integration Testing  (CIT) Thu 6/19/97 Wed 8/27/97

Test Plan (w/RTM) Complete Thu 6/19/97 Thu 6/19/97

Perform CIT Thu 8/21/97 Wed 8/27/97

6/18

7/3

6/20

8/8

8/8

8/8

8/8

8/20

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
CIT Complete Wed 8/27/97 Wed 8/27/97

NETWORK SERVICES,   APIs: Fri 5/30/97 Mon 9/29/97

Code and Unit Test (UT) Fri 5/30/97 Thu 8/28/97

SDE Environment Required from CLCS Dev Env CSCI Fri 5/30/97 Fri 5/30/97

Develop Code Fri 7/4/97 Thu 7/31/97

Code Inspection Fri 8/1/97 Fri 8/1/97

Preliminary CM Drop Mon 8/4/97 Mon 8/4/97

Perform Unit Testing Tue 8/5/97 Thu 8/28/97

Unit Test Complete Thu 8/28/97 Thu 8/28/97

Unit Integration Testing (UIT) Fri 7/25/97 Thu 9/11/97

Perform Integration Testing Fri 8/29/97 Thu 9/11/97

UIT Complete Thu 9/11/97 Thu 9/11/97

Configuration Management Fri 9/12/97 Mon 9/29/97

Formal CM Drop Fri 9/12/97 Fri 9/12/97

Support CM Mon 9/15/97 Mon 9/29/97

CSCI Integration Testing  (CIT) Fri 9/12/97 Thu 9/18/97

Perform CIT Fri 9/12/97 Thu 9/18/97

CIT Complete Thu 9/18/97 Thu 9/18/97

NETWORK SERVICES,  BASIC COMM: Mon 4/21/97 Mon 11/3/97

Network Fault Tolerance Analysis Mon 4/21/97 Thu 6/26/97

Develop Analysis Plan & Schedule Mon 4/21/97 Fri 5/2/97

Review Plan W/CSCI & SEI Mon 5/5/97 Tue 5/6/97

ATM LANalyzer & Doc Required from Subsystem Eng (Dennis.F) Wed 5/7/97 Wed 5/7/97

Review/Train on ATM LANalyzer Wed 5/7/97 Tue 5/13/97

Redundant ATM H/W Required from Subsystem Eng (Dennis.F) Tue 5/13/97 Tue 5/13/97

8/27

5/30

8/28

9/11

9/18

5/7

5/13

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule
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Task Name Start Finish
Conduct Ntwk Flt Tol Analysis Wed 5/14/97 Tue 6/10/97

Generate Flt Tol Analysis Report Wed 6/11/97 Tue 6/24/97

Present Flt Tol Analysis to SEI Wed 6/25/97 Thu 6/26/97

Ntwk Flt Tol Analysis Cmp’t Thu 6/26/97 Thu 6/26/97

Network Timing Protocol Fri 5/16/97 Tue 6/24/97

Develop Implementation Plan Fri 5/16/97 Thu 5/29/97

Review Plan w/CSCI & SEI Fri 5/30/97 Mon 6/2/97

Develop NTP Configuration Information Tue 6/3/97 Mon 6/9/97

COTS TYMSERV Installed  Required from Subsytem Eng (Dennis.F) Tue 6/3/97 Tue 6/3/97

Configure NTP & Checkout Tue 6/10/97 Mon 6/16/97

Develop Test Procedures & Dry Run Tue 6/17/97 Mon 6/23/97

Conduct NTP Formal Test Tue 6/24/97 Tue 6/24/97

Application Location Transparency Mon 6/30/97 Fri 8/1/97

Develop Test Scenario Mon 6/30/97 Fri 7/11/97

Review Test Scenario w/CSC & CSCI Mon 7/14/97 Tue 7/15/97

Develop Test Script & Dry Run Wed 7/16/97 Thu 7/31/97

Conduct Formal Test Fri 8/1/97 Fri 8/1/97

Network Performance Measurements Fri 8/29/97 Mon 11/3/97

Develop Performance Msrmnt Plan Fri 8/29/97 Thu 9/11/97

Review Plan w/CSCI & SEI Fri 9/12/97 Mon 9/15/97

Conduct Performance Measurements Tue 9/16/97 Mon 10/20/97

Develop Performance Msrmnt Report Tue 10/21/97 Mon 11/3/97

Network Performance Report Avail Mon 11/3/97 Mon 11/3/97

System Viewers CSCI Mon 3/31/97 Fri 9/26/97

System Viewers (Jerryl.P) Mon 3/31/97 Fri 9/26/97

6/26

6/3

11/3

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Design Panel 2 Mon 3/31/97 Fri 5/9/97

Develop Redstone CSCI Requirements Mon 3/31/97 Fri 4/18/97

Identify Dependencies Mon 3/31/97 Fri 4/18/97

Develop Design Panel 2 Mon 3/31/97 Thu 5/1/97

Design Panel 2 Internal Review Fri 5/2/97 Fri 5/2/97

Design Panel Complete Fri 5/9/97 Fri 5/9/97

Design Approved Fri 5/9/97 Fri 5/9/97

Design Panel 3 Mon 5/12/97 Fri 5/30/97

Develop Design Panel 3 Mon 5/12/97 Thu 5/22/97

Design Panel 3 Internal Review Fri 5/23/97 Fri 5/23/97

Design Panel Complete Fri 5/30/97 Fri 5/30/97

Code and Unit Test (UT) Mon 6/2/97 Fri 8/8/97

Develop Code Mon 6/2/97 Fri 6/27/97

Perform Unit Testing Mon 6/30/97 Fri 8/8/97

Unit Test Complete Fri 8/8/97 Fri 8/8/97

Unit Integration Testing (UIT) Mon 8/11/97 Fri 8/22/97

Perform Integration Testing Mon 8/11/97 Fri 8/22/97

UIT Complete Fri 8/22/97 Fri 8/22/97

CSCI Integration Testing (CIT) Wed 8/20/97 Tue 8/26/97

Perform CIT Wed 8/20/97 Tue 8/26/97

CIT Complete Tue 8/26/97 Tue 8/26/97

Documentation Phase Mon 4/14/97 Fri 9/26/97

Design Specification Document Mon 4/14/97 Fri 8/29/97

Development Mon 4/14/97 Fri 8/15/97

Review Mon 8/18/97 Fri 8/22/97

5/2

5/9

5/9

5/23

5/30

8/8

8/22

8/26

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Update Mon 8/25/97 Fri 8/29/97

Users Guide Document Mon 8/25/97 Fri 9/26/97

Development Mon 8/25/97 Fri 9/12/97

Review Mon 9/15/97 Fri 9/19/97

Update Mon 9/22/97 Fri 9/26/97

Test Build and Control CSCI Tue 3/11/97 Fri 9/26/97

Test Build and Control CSCI (Charlie.F) Tue 4/8/97 Thu 8/14/97

Design Panel 2 Tue 3/11/97 Tue 6/3/97

Develop Redstone CSCI Requirements Tue 3/11/97 Fri 5/9/97

Identify Dependencies Wed 3/26/97 Fri 5/2/97

Develop Design Panel 2 Sun 4/27/97 Fri 5/16/97

Design Panel 2 Internal Review Tue 5/20/97 Tue 5/20/97

Design Panel Complete Tue 6/3/97 Tue 6/3/97

Design Approved Tue 6/3/97 Tue 6/3/97

Design Panel 3 Tue 7/8/97 Tue 7/29/97

Develop Design Panel 3 Tue 7/8/97 Fri 7/18/97

Design Panel 3 Internal Review Tue 7/22/97 Tue 7/22/97

Design Panel Complete Tue 7/29/97 Tue 7/29/97

Code and Unit Test (UT) Mon 4/7/97 Thu 8/14/97

Develop Code Mon 4/7/97 Thu 8/14/97

CDS FD Directory Unload Mon 4/7/97 Fri 4/18/97

CLCS Create TCID Mon 4/21/97 Thu 5/29/97

CLCS FD Directory Load Mon 5/5/97 Thu 5/22/97

CLCS DBSAFE Databank Required from DBSAFE CSCI Sat 5/24/97 Sat 5/24/97

CLCS FD Directory Build Fri 5/16/97 Fri 7/18/97

5/20

6/3

6/3

7/22

7/29

5/24

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998

REDSTONE Integrated Schedule

Page 44



Task Name Start Finish
Initial FD Directory Available Mon 6/16/97 Mon 6/16/97

Initial Online Database Available Mon 7/7/97 Mon 7/7/97

Preliminary CM Drop Thu 7/10/97 Thu 7/10/97

Perform Unit Testing Thu 7/10/97 Wed 7/16/97

Unit Test Complete Wed 7/16/97 Wed 7/16/97

Final FD Directory Available Wed 7/16/97 Wed 7/16/97

CLCS Gateway Tables Build Fri 5/23/97 Mon 8/4/97

Initial Gateway Tables Available Tue 7/8/97 Tue 7/8/97

Final Gateway Tables Available Mon 8/4/97 Mon 8/4/97

CLCS TCID Installation Tue 7/22/97 Thu 8/14/97

OPS CM Server Required from CLCS Dev Env CSCI Tue 7/29/97 Tue 7/29/97

Preliminary CM Drop Thu 8/7/97 Thu 8/7/97

Perform Unit Testing Fri 8/8/97 Thu 8/14/97

Unit Test Complete Thu 8/14/97 Thu 8/14/97

TCID Load Available Thu 8/14/97 Thu 8/14/97

Unit Integration Testing (UIT) Fri 8/15/97 Thu 8/28/97

Perform Integration Testing Fri 8/15/97 Thu 8/28/97

UIT Complete Thu 8/28/97 Thu 8/28/97

Configuration Management (CM) Fri 8/29/97 Fri 9/5/97

Formal CM Drop Fri 8/29/97 Fri 8/29/97

Support CM Mon 9/1/97 Fri 9/5/97

CSCI Integration Testing (CIT) Fri 8/15/97 Thu 8/28/97

Perform CIT Fri 8/15/97 Thu 8/28/97

CIT Complete Thu 8/28/97 Thu 8/28/97

Integration Test Phase Fri 9/5/97 Fri 9/26/97

6/16

7/7

7/10

7/16

7/16

7/8

8/4

7/29

8/7

8/14

8/14

8/28

8/29

8/28

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
Develop CIT Report Fri 9/5/97 Fri 9/26/97

User Training Fri 9/5/97 Fri 9/26/97

Support System Integration & Test Fri 9/5/97 Fri 9/26/97

Documentation Phase Tue 4/8/97 Tue 4/8/97

Design Specification Document Mon 4/21/97 Wed 8/27/97

Development Mon 4/21/97 Mon 8/18/97

CDS FD Directory Unload Mon 4/21/97 Wed 4/23/97

CLCS Create TCID Mon 5/12/97 Fri 5/16/97

CLCS FD Directory Load Thu 5/22/97 Wed 5/28/97

CLCS FD Directory Build Mon 6/30/97 Fri 7/25/97

CLCS Gateway Tables Build Mon 7/21/97 Mon 8/11/97

CLCS TCID Installation Fri 8/1/97 Mon 8/18/97

Review Tue 8/19/97 Mon 8/25/97

Update Mon 8/25/97 Wed 8/27/97

User Guide Document Fri 4/25/97 Thu 9/4/97

Development Fri 4/25/97 Wed 8/27/97

CDS FD Directory Unload Fri 4/25/97 Mon 4/28/97

CLCS Create TCID Thu 5/22/97 Fri 5/23/97

CLCS FD Directory Load Thu 5/29/97 Fri 5/30/97

CLCS FD Directory Build Fri 7/25/97 Thu 7/31/97

CLCS Gateway Tables Build Mon 8/11/97 Fri 8/15/97

CLCS TCID Installation Thu 8/21/97 Wed 8/27/97

Review Wed 8/27/97 Tue 9/2/97

Update Tue 9/2/97 Thu 9/4/97

User Application Processing CSCI Thu 3/13/97 Sun 9/28/97

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
User Application Processing (Sharon.B) Thu 3/13/97 Sun 9/28/97

Requirements Design Panel Thu 3/13/97 Tue 6/10/97

Dependencies Signed Tue 6/10/97 Tue 6/10/97

Final Code/Test Schedule Tue 5/20/97 Tue 5/20/97

Develop Redstone CSCI Requirements Thu 3/13/97 Fri 4/11/97

Requirements Draft 1 Fri 4/11/97 Fri 4/11/97

Requirements Draft 1 Review Wed 4/16/97 Wed 4/16/97

Requirements Draft 2 Fri 4/25/97 Fri 4/25/97

Requirements Final Thu 5/8/97 Thu 5/8/97

Develop Requirements Design Panel Thu 3/20/97 Mon 4/28/97

Preliminary Design Draft Fri 4/25/97 Fri 4/25/97

Preliminary Design Final Wed 5/7/97 Wed 5/7/97

Detailed Requirements Design Walk-Through Wed 4/30/97 Wed 4/30/97

Requirements Panel Internal Review Tue 5/6/97 Tue 5/6/97

Requirements Design Panel Complete Thu 5/8/97 Thu 5/8/97

Requirements Design Approved Thu 5/8/97 Thu 5/8/97

Key Dependencies (Preliminary) Thu 3/20/97 Fri 8/8/97

Identify Dependencies Thu 3/20/97 Fri 4/25/97

Appl Services API Prelim Agreement Mon 6/2/97 Mon 6/2/97

Appl Services API Final Agreement Mon 6/16/97 Mon 6/16/97

API Preliminary Drop Required Application Services CSCI Mon 7/7/97 Mon 7/7/97

API Final Drop Required from Application Services CSCI Mon 7/28/97 Mon 7/28/97

System Services API Prelim Agreement Tue 6/10/97 Tue 6/10/97

System Services API Final Agreement Mon 6/16/97 Mon 6/16/97

API Preliminary Drop Required from System Services CSCI Tue 7/1/97 Tue 7/1/97

6/10

5/20

4/11

4/16

4/25

5/8

4/25

5/7

4/30

5/6

5/8

5/8

6/2

6/16

7/7

7/28

6/10

6/16

7/1

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
API Final Drop Requird from System Services CSCI Fri 8/8/97 Fri 8/8/97

GSE G/W for Integration Required from GSE G/W Services CSCI Fri 8/1/97 Fri 8/1/97

Detailed Design Panel Fri 4/18/97 Thu 6/12/97

Develop Detailed Design Panel Fri 4/18/97 Tue 6/3/97

Detailed Design Walk-Through Wed 6/4/97 Wed 6/4/97

Detailed Design Panel Internal Review Tue 6/10/97 Tue 6/10/97

Detailed Design Inspection Complete Thu 6/12/97 Thu 6/12/97

Test Plan (w/rtm) Complete Thu 6/12/97 Thu 6/12/97

Design Panel Complete Thu 6/12/97 Thu 6/12/97

Code & Unit Test Tue 5/20/97 Thu 7/24/97

Command Management Processing Code Tue 5/20/97 Tue 7/15/97

Authentication Wed 6/18/97 Wed 6/18/97

Cmd Sending/Tracking Wed 6/25/97 Wed 6/25/97

Response Processing Mon 6/30/97 Mon 6/30/97

Command Management Processing  Unit Test Tue 5/27/97 Thu 7/24/97

Authentication Wed 6/18/97 Wed 6/18/97

Cmd Sending/Tracking Wed 6/25/97 Wed 6/25/97

Response Processing Mon 6/30/97 Mon 6/30/97

Preliminary CM Drop Thu 7/24/97 Thu 7/24/97

Unit Test Complete Thu 7/24/97 Thu 7/24/97

Unit Integration Testing (UIT) Tue 5/27/97 Wed 7/30/97

Perform Integration Testing Tue 5/27/97 Wed 7/30/97

Cmd Sending/Tracking Thu 6/26/97 Thu 6/26/97

Response Processing Wed 7/9/97 Wed 7/9/97

UIT Complete Wed 7/30/97 Wed 7/30/97

8/8

8/1

6/4

6/10

6/12

6/12

6/12

6/18

6/25

6/30

6/18

6/25

6/30

7/24

7/24

6/26

7/9

7/30

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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Task Name Start Finish
HCI & CCP CMD UIT Thu 7/17/97 Wed 7/30/97

Configuration Management Tue 8/19/97 Tue 8/26/97

Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support Cm Tue 8/19/97 Tue 8/26/97

CSCI Integration Testing (CIT) Fri 8/1/97 Tue 8/26/97

CMD/Services Integration Fri 8/1/97 Fri 8/8/97

CMD/Gateway Integration Fri 8/8/97 Wed 8/20/97

Formal CIT Wed 8/20/97 Tue 8/26/97

System Test Mon 9/1/97 Fri 9/26/97

Develop CIT Report Mon 9/1/97 Fri 9/26/97

User Training Mon 9/1/97 Fri 9/26/97

Support System Integration & Test Mon 9/1/97 Fri 9/26/97

Documentation Phase Thu 3/27/97 Tue 8/26/97

Design Specification Documentation Mon 4/14/97 Tue 8/26/97

Final Tue 8/26/97 Tue 8/26/97

CCP-GW CMD Packets Def Thu 3/27/97 Mon 6/16/97

Start CCP-GW CMD Packets Def Thu 3/27/97 Thu 3/27/97

Prelim CCP-GW CMD Packets Def Mon 5/5/97 Mon 5/5/97

Draft  CCP-GW CMD Packets Def Fri 5/9/97 Fri 5/9/97

Final CCP-GW CMD Packets Def Mon 6/16/97 Mon 6/16/97

Redstone Delivery Complete Sun 9/28/97 Sun 9/28/97

8/19

8/26

3/27

5/5

5/9

6/16

9/28

Q1 Q2 Q3 Q4 Q1 Q2 Q3
1997 1998
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